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ESTIMATE RUN 01/30/2019

ESTIMATE SUMMARY 08:50:23

CONTID: C22441         ESTIMATE NO: 0004 FINL 2005

PCN: 22441-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GREELEY ADA CURB RAMPS PHASE 1 PERCENT TIME:

PROJECT NO: C0853-109                     

GREELEY ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 310,206.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 480,157.00 NON-PARTICIPATING 177.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,202.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

WORK DAYS

WORK DAYS

100.00%

0.00

177.50

177.50

7,379.86

$

$

$

$

2,000.00

308,206.20

310,206.20

0.00

310,206.20

0.00

0.00

310,206.20

0.00

AMOUNT DUE 310,206.20 7,379.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,379.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

63.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/24/2018

09/24/2018

01/07/2019

01/07/2019

01/30/2019

08/09/2018

08/17/2018

09/10/2018

09/24/2018
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 9.000

0.000

202-00090  
 

1,485.009.000

0.00

9.000

EACH

165.00000

0010 Removal of Sidewalk 610.000

0.000

202-00200  
 

6,100.00610.000

0.00

610.000

SY  

10.00000

0015 Removal of Curb and Gutter 552.000

0.000

202-00203  
 

5,520.00552.000

0.00

552.000

LF  

10.00000

0020 Removal of Asphalt Mat 44.000

0.000

202-00220  
 

528.0044.000

0.00

44.000

SY  

12.00000

0025 *Removal of Pavement Marking 272.000

0.000

202-00250  
 

1,183.20272.000

0.00

272.000

SF  

4.35000

0030 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

85.00000

0035 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

193.00000

0040 *Erosion Control (Curb Ramp) 53.000

0.000

208-00090  
 

31,800.0053.000

0.00

53.000

EACH

600.00000

0045 *Reset Ground Sign 1.000

0.000

210-00810  
 

610.001.000

0.00

1.000

EACH

610.00000

0050 *Reset Pull Box 2.000

0.000

210-00827  
 

892.002.000

0.00

2.000

EACH

446.00000

0055 *Reset Pedestrian Push Button 17.000

0.000

210-00860  
 

1,496.0017.000

0.00

17.000

EACH

88.00000
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Grinding: Sidewalk and/or Curb Ramp Repair 16.000

0.000

210-02804  
 

208.0016.000

0.00

16.000

LF  

13.00000

0065 *Rock Mulch (Weed Free) 120.000

0.000

213-00067  
 

600.00120.000

0.00

120.000

SF  

5.00000

0070 *Landscape Weed Barrier Fabric 15.000

0.000

213-00070  
 

390.0015.000

0.00

15.000

SY  

26.00000

0075 Aggregate Base Course (Class 6) 23.000

0.000

304-06007  
 

1,150.0023.000

0.00

23.000

CY  

50.00000

0080 *Hot Mix Asphalt (Patching) (Asphalt) 42.900

0.000

403-00720  
 

31,102.5042.900

0.00

42.900

TON 

725.00000

0085 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

5.00000

0090 Concrete Sidewalk (6 Inch) 139.000

0.000

608-00006  
 

8,062.00139.000

0.00

139.000

SY  

58.00000

0095 Concrete Curb Ramp 507.000

0.000

608-00010  
 

73,515.00507.000

0.00

507.000

SY  

145.00000

0100 Detectable Warnings 36.000

0.000

608-00015  
 

3,600.0036.000

0.00

36.000

SF  

100.00000

0105 Curb and Gutter Type 2 (Section I-B) 89.000

0.000

609-21010  
 

2,670.0089.000

0.00

89.000

LF  

30.00000

0110 Curb and Gutter Type 2 (Section II-B) 217.000

0.000

609-21020  
 

6,076.00217.000

0.00

217.000

LF  

28.00000
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

0.000

LF  

55.00000

0120 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

0.000

SF  

15.00000

0125 *Delineator (Flexible) (Type III) 9.000

0.000

612-00043  
 

1,125.009.000

0.00

9.000

EACH

125.00000

0130 *2 Inch Electrical Conduit (Bored) 95.000

0.000

613-00206  
 

4,845.0095.000

0.00

95.000

LF  

51.00000

0135 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

0.000

EACH

940.00000

0140 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

0.000

EACH

1,180.00000

0145 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

0.000

EACH

1,450.00000

0150 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

0.000

EACH

1,475.00000

0155 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

0.000

EACH

1,788.00000

0160 *Sign Panel (Class I) 7.000

0.000

614-00011  
 

588.007.000

0.00

7.000

SF  

84.00000

0165 *Steel Sign Support (2-Inch Round)(Post & Socket) 26.000

0.000

614-01502  
 

1,040.0026.000

0.00

26.000

LF  

40.00000
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pedestrian Push Button Post Assembly 6.000

0.000

614-72863  
 

11,520.006.000

0.00

6.000

EACH

1,920.00000

0175 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

0.000

EACH

800.00000

0180 *Construction Surveying (Hourly) 49.000

0.000

625-00001  
 

8,036.0049.000

0.00

49.000

HOUR

164.00000

0185 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0190 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,590.001.000

0.00

1.000

L S 

4,590.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

680.000

0.000

627-30410  
 

9,860.00680.000

0.00

680.000

SF  

14.50000

0200 *Flagging 16.500

0.500

630-00000  
 

425.0017.000

12.50

17.000

HOUR

25.00000

0205 *Traffic Control Inspection 16.000

0.000

630-00007  
 

2,400.0016.000

0.00

16.000

DAY 

150.00000

0210 *Traffic Control Management 45.000

0.000

630-00012  
 

16,650.0045.000

0.00

45.000

DAY 

370.00000

0215 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

130.00000

0220 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

0.000

LF  

8.40000
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

624.0012.000

0.00

12.000

EACH

52.00000

0230 *Construction Traffic Sign (Panel Size B) 49.000

0.000

630-80342  
 

4,410.0049.000

0.00

49.000

EACH

90.00000

0235 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

10,065.003.000

0.00

3.000

EACH

3,355.00000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

2.000

0.000

630-80357  
 

1,640.002.000

0.00

2.000

EACH

820.00000

0245 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

25.50000

0250 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

169.00000

0255 *Traffic Cone 60.000

0.000

630-80380  
 

513.0060.000

0.00

60.000

EACH

8.55000

0260 *Stackable Vertical Panels 33.000

0.000

630-80393  
 

1,072.5033.000

0.00

33.000

EACH

32.50000

0261 Added Item (Hour)/ Added by MCR #1 Line  #1 30.000

3.000

900-00010  
 

1,815.0033.000

165.00

33.000

HOUR

55.00000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22441-BID    ESTIMATE RUN 01/30/2019

PROJECT: C0853-109                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:50:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 308,206.20177.50308,206.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 2,000.000.002,000.00CURRENT AMT0400 $ $ $

$ 310,206.20177.50$310,206.20$CURRENT AMTPROJECT TOTAL


